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Catlett	
  –	
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  3409	
  Catlett	
  Road	
  
March	
  4,	
  2015	
  
Meeting	
  Notes	
  

	
  
I.	
  	
  Welcome	
  &	
  Introductions	
  –	
  Sue	
  Rowland	
  asked	
  everyone	
  to	
  introduce	
  
themselves	
  (sign-­‐in	
  sheet	
  is	
  attached).	
  
	
  
II.	
  	
  Update	
  on	
  Project	
  Development	
  -­‐	
  Gary	
  Schwartz,	
  Fauquier	
  
Construction	
  Manager,	
  reviewed	
  the	
  status	
  of	
  the	
  Comprehensive	
  and	
  
Operation	
  Agreements	
  with	
  the	
  PMT,	
  highlighting	
  that	
  the	
  ad	
  for	
  the	
  
public	
  hearing	
  has	
  run,	
  and	
  that	
  the	
  public	
  comment	
  period	
  would	
  end	
  
on	
  March	
  26th.	
  	
  	
  Plans	
  are	
  that	
  the	
  Board	
  would	
  hear	
  details	
  on	
  the	
  CA	
  at	
  
its	
  April	
  9th	
  meeting,	
  with	
  authority	
  provided	
  to	
  sign	
  the	
  document	
  at	
  its	
  
May	
  14th	
  meeting.	
  
	
  
Gary	
  continued	
  with	
  the	
  Environmental	
  Review.	
  	
  This	
  document	
  is	
  
required	
  by	
  the	
  funding	
  agency	
  (DEQ)	
  and	
  is	
  being	
  written	
  by	
  Hurt	
  &	
  
Proffitt	
  for	
  the	
  county.	
  	
  The	
  document	
  is	
  complete,	
  was	
  advertised	
  and	
  is	
  
available	
  for	
  review	
  today.	
  	
  The	
  Public	
  notice	
  period	
  runs	
  between	
  
March	
  4	
  and	
  April	
  9th,	
  at	
  which	
  time	
  a	
  public	
  hearing	
  will	
  be	
  held.	
  	
  The	
  
Board	
  does	
  not	
  approve	
  this	
  document,	
  but	
  receives	
  comments.	
  	
  It	
  is	
  
simultaneously	
  forwarded	
  to	
  DEQ	
  for	
  their	
  review	
  and	
  comment.	
  	
  	
  
	
  
The	
  Sewer	
  Use	
  Ordinance	
  is	
  the	
  next	
  document	
  reviewed	
  by	
  Gary.	
  	
  The	
  
SUO	
  will	
  be	
  added	
  to	
  the	
  county’s	
  existing	
  Sewer	
  Ordinance,	
  and	
  will	
  
include	
  information	
  on	
  the	
  rates	
  specific	
  for	
  this	
  project.	
  	
  One-­‐on-­‐one	
  
meetings	
  are	
  to	
  be	
  held	
  with	
  Board	
  members	
  to	
  review	
  the	
  ordinance,	
  
with	
  a	
  work	
  session	
  planned	
  for	
  April	
  9th.	
  	
  A	
  public	
  hearing	
  would	
  be	
  
held	
  at	
  the	
  May	
  14th	
  meeting,	
  with	
  possible	
  adoption	
  at	
  that	
  meeting.	
  	
  It	
  
is	
  planned	
  to	
  coincide	
  with	
  the	
  Board’s	
  approval	
  of	
  the	
  CA.	
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Gary	
  was	
  asked	
  to	
  provide	
  an	
  update	
  on	
  dispersal	
  sites.	
  	
  Fourteen	
  
potential	
  sites	
  are	
  identified	
  as	
  either	
  primary	
  or	
  secondary	
  sites.	
  	
  Not	
  
all	
  owners	
  have	
  been	
  contacted.	
  	
  He	
  reminded	
  the	
  PMT	
  that	
  the	
  
conceptual	
  plan	
  submitted	
  by	
  NWC	
  came	
  in	
  with	
  2	
  options	
  of	
  locations	
  
for	
  the	
  fields,	
  and	
  he	
  reviewed	
  the	
  history	
  of	
  the	
  directive	
  given	
  to	
  NWC	
  
to	
  not	
  cross	
  railroad	
  lines,	
  in	
  an	
  effort	
  to	
  move	
  the	
  conceptual	
  plan	
  
development	
  along.	
  	
  Last	
  week,	
  he	
  opened	
  discussions	
  with	
  Norfolk	
  
Southern	
  directly,	
  and	
  found	
  that	
  their	
  rules	
  and	
  fees	
  would	
  not	
  be	
  cost	
  
prohibitive.	
  	
  Gary	
  continues	
  to	
  work	
  with	
  NWC	
  on	
  locating	
  what	
  sites	
  
are	
  needed	
  either	
  with	
  or	
  without	
  railroad	
  crossing.	
  
	
  
Responding	
  to	
  questions,	
  Gary	
  explained	
  construction	
  techniques	
  used	
  
in	
  these	
  type	
  of	
  systems	
  to	
  install	
  piping	
  using	
  directional	
  drilling.	
  	
  He	
  
noted	
  that	
  he	
  is	
  working	
  with	
  NWC	
  on	
  locating	
  sites	
  and	
  on	
  gaining	
  
access	
  to	
  VDOT	
  right	
  of	
  way	
  where	
  lines	
  would	
  be	
  installed.	
  
	
  
Walter	
  Gills	
  of	
  DEQ	
  asked	
  about	
  how	
  the	
  environmental	
  review	
  is	
  
addressing	
  the	
  dispersal	
  sites.	
  	
  Gary	
  responded	
  that	
  the	
  six	
  primary	
  
sites	
  are	
  addressed,	
  with	
  a	
  caveat	
  added	
  that	
  there	
  may	
  be	
  revisions	
  to	
  
the	
  review	
  should	
  different	
  sites	
  be	
  used.	
  
	
  
In	
  response	
  to	
  a	
  question,	
  Gary	
  and	
  Sue	
  reviewed	
  the	
  rational	
  for	
  the	
  
decision	
  to	
  avoid	
  railroad	
  crossings	
  earlier	
  in	
  the	
  process.	
  
	
  
III.	
  	
  Community	
  Engagement	
  on	
  User	
  Agreements	
  –	
  Sue	
  provided	
  an	
  
update	
  to	
  the	
  status	
  of	
  the	
  income	
  surveys	
  and	
  User	
  Agreement	
  
collection.	
  	
  She	
  noted	
  that	
  collection	
  continues	
  to	
  be	
  slower	
  than	
  needed.	
  	
  
She	
  announced	
  that	
  a	
  mailing	
  would	
  be	
  made	
  to	
  every	
  owner	
  of	
  a	
  
structure	
  in	
  the	
  service	
  districts,	
  and	
  that	
  the	
  field	
  team	
  (Martina	
  James	
  
and	
  Chris	
  Nalley)	
  is	
  continuing	
  their	
  work	
  in	
  meeting	
  with	
  residents	
  
face-­‐to-­‐face.	
  	
  Sue	
  also	
  noted	
  a	
  shift	
  in	
  strategy	
  for	
  Martina	
  and	
  Chris	
  to	
  
no	
  longer	
  focus	
  exclusively	
  on	
  the	
  collecting	
  the	
  randomly	
  selected	
  50	
  
residents	
  (income	
  needed	
  to	
  assure	
  the	
  zero	
  interest	
  rate	
  on	
  the	
  loan	
  is	
  
available	
  to	
  the	
  county),	
  but	
  are	
  also	
  moving	
  to	
  other	
  users	
  and	
  non-­‐
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residential	
  users.	
  	
  Martina	
  reviewed	
  her	
  experiences	
  when	
  working	
  in	
  
the	
  communities.	
  
	
  
IV.	
  	
  Next	
  PMT	
  Meetings	
  	
  –	
  Sue	
  asked	
  the	
  PMT	
  to	
  consider	
  meetings	
  more	
  
often	
  than	
  once	
  each	
  month	
  in	
  light	
  of	
  the	
  activities	
  underway	
  now	
  
moving	
  toward	
  Board	
  approval.	
  	
  The	
  following	
  schedule	
  was	
  proposed	
  
and	
  accepted:	
  

• March	
  25	
  
• April	
  8	
  
• April	
  29	
  
• May	
  13	
  
• May	
  27	
  
• June	
  1	
  
• July	
  1	
  
• August	
  5	
  
• September	
  2	
  
• October	
  7	
  
• November	
  4	
  
• December	
  2	
  	
  

	
  


